
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:19 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 171 Date: 18-Dec-2012 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 197

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cold, AM; clear cold, windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-0930. CT/Contractor mechancial coordination meeting, 1000-1030. Misc. MEP
paperwork. Track progress of FWS fieldwork. Process progress pay for CCO 229.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

MEP CCO Work

The FWS crew spent the shift finishing connecting the 2" water and 3" compressed air pipe for the cross
over from the EB OBG to the tower at elevation 53.

At the end of the shift, the crew mobilized to attach the last of the 12" CCSF Domestic Water line at the
base of W2W.

124 0-000-000.124

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

CERTIFIED COATINGS COMPANY

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: CERTIFIED COATINGS COMPANY

0.34

Diary: Dispute

Bike Path MEP

The Contractor has completed drilling additional holes in the PS-6s for the 4" compressed air line along the
bike path. This represents 33% of this CCO related to the FW Spencer work to relocate this line away
from the suspender brackets.

A mockup of the contract 4" compressed air line layout, and the adjusted compress air line layout has been

002 0-ALS-ALS.229
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completed. This represents 50% of the field engineering costs for this CCO.

80% of the CCO related painting has been completed.

In total, 34.37% of the CCO specified work has been completed.
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